COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/11/2020

ESTIMATE SUMMARY 13:49:50
CONTID: C22589 ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 509.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  41.93 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2020 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 61,242,994.49 PARTICIPATING $  44,872,528.52 $ 1,270,875.83
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.27%  TOTAL EARNINGS 44,872,528.52 1,270,875.83
FUNDS AVAILABLE: $ 16,370,465.97  STOCKPILED MATERIALS 38,900.00 0.00
GROSS EARNINGS 44,911,428.52 1,270,875.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -865,908.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 44,045,520.00 1,270,875.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 44,045,520.00 1,270,875.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,270,875.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 264.000 261.000
EACH 3.000 1,307.25
435.75000 264.000 115,038.00
0015 202-00015 *Removal of Headwall 8.000 4.000
EACH 3.000 3,024.00
1,008.00000 7.000 7,056.00
0020 202-00019 *Removal of Inlet 37.000 26.000
EACH 6.000 5,922.00
987.00000 32.000 31,584.00
0025 202-00021 *Removal of Manhole 10.000 7.000
EACH 0.000 0.00
2,336.51000 7.000 16,355.57
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 22.600 22.600
Sy 0.000 0.00
33.60000 22.600 759.36
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 1,524.000
LF 594.000 15,592.50
26.25000 2,118.000 55,597.50
0050 202-00037 *Removal of End Section 15.000 3.000
EACH 1.000 264.60
264.60000 4.000 1,058.40
0055 202-00090 Removal of Delineator 162.000 162.000
EACH 0.000 0.00

3.20000 162.000 518.40
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 345.000
LF 144.000 4,687.20
32.55000 489.000 15,916.95
0065 202-00210 *Removal of Concrete Pavement 3,303.800 2,197.240
SY 1,106.560 16,266.43
14.70000 3,303.800 48,565.86
0070 202-00220 *Removal of Asphalt Mat 9,687.320 8,578.200
SY 1,109.120 12,666.15
11.42000 9,687.320 110,629.19
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 43,942.120
SY 0.000 0.00
1.69000 43,942.120 74,262.18
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 116,654.000 116,654.000
LF 0.000 0.00
2.74000 116,654.000 319,631.96
0090 202-00250 *Removal of Pavement Marking 174,437.890 174,437.890
SF 0.000 0.00
1.41000 174,437.890 245,957.42
0095 202-00810 Removal of Ground Sign 29.000 29.000
EACH 0.000 0.00
90.60000 29.000 2,627.40
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 31,113.000
LF 0.000 0.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 60,089.500 59,649.900
LF 439.600 1,455.08
3.31000 60,089.500 198,896.25
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147  203-00040 Uncl Excav (Spec) 31,822.000 30,769.000
cY 0.000 0.00
15.43000 30,769.000 474,765.67
0150 203-00050 *Unsuitable Material 2,500.000 1,814.610
CcY 0.000 0.00
34.86000 1,814.610 63,257.30
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 44,456.000
CcY 0.000 0.00

12.04000 44,456.000 535,250.24
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 39,905.000
cY 0.000 0.00
19.86000 39,905.000 792,513.30
0170 203-01100 *Proof Rolling 200.000 74.750
HOUR 0.000 0.00
152.25000 74.750 11,380.69
0172 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
204.75000 0.000 0.00
0175 203-01510 *Backhoe 112.000 24.000
HOUR 0.000 0.00
199.50000 24.000 4,788.00
0176 203-01550  Dozing 0.000 0.000
HOUR 0.000 0.00
205.80000 0.000 0.00
0177 203-01582 Truck (Dump) (TANDEM) 0.000 0.000
HOUR 0.000 0.00
114.98000 0.000 0.00
0178 203-01583 Truck (Tractor) (Side Dump) 0.000 0.000
HOUR 0.000 0.00
127.58000 0.000 0.00
0179 203-01590 Front End Loader (Rubber) 0.000 0.000
HOUR 0.000 0.00
120.75000 0.000 0.00
0180 203-01597 *Potholing 600.000 300.250
HOUR 0.000 0.00
272.32000 300.250 81,764.08
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00

48.62000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 87.770
cY 0.000 0.00
152.25000 87.770 13,362.98
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 12,300.000
LF 1,560.000 5,662.80
3.63000 13,860.000 50,311.80
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 2,300.000
LF 230.000 1,504.20
6.54000 2,530.000 16,546.20
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 5,579.000
LF 165.000 795.30
4.82000 5,744.000 27,686.08
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00

3,150.00000 6.000 18,900.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0230 208-00046

0235

208-00060

0240

208-00070

0245

208-00075

0245

0250

208-00103

0255

208-00105

0260

208-00106

0265

208-00200

0270

208-00300

0275 210-00473

C22589
22589-BID
C0252-475

ROADWAY

Pre-fabricated Concrete Washout Structure

Temporary Slope Drain

*Vehicle Tracking Pad

ITEM
DESCRIPTION

Pre-fabricated Vehicle Tracking Pad

MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad

Removal and Disposal of Sediment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

Mats

Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Manag

*Temporary Berms

*Reset TV Cameras

ement

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
EACH
3,166.86000
460.000
LF
42.00000
10.000
EACH
3,255.00000
14.000
EACH
17,956.89000
EACH
12,500.00000
357.500
HOUR
48.62000
300.000
HOUR
96.16000
2,250.000
HOUR
166.70000
1.000
LS

840,611.70000

8,500.000
LF
3.36000
1.000
EACH

5,828.04000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

10.000
0.000
10.000

410.000
0.000
410.000

2.000
0.000
2.000

13.000
1.000
14.000

0.000
0.000
0.000

332.000
25.500
357.500

50.000
0.000
50.000

1,414.550
101.500
1,516.050

0.925
0.005
0.930

4,512.000
0.000
4,512.000

1.000
0.000
1.000

Page 7
ESTIMATE RUN 02/11/2020

13:49:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,668.60
0.00
17,220.00
0.00
6,510.00
17,956.89
251,396.46
0.00
0.00
1,239.81
17,381.65
0.00
4,808.00
16,920.05
252,725.54
4,203.06
781,768.88
0.00
15,160.32
0.00
5,828.04
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 12.000
EACH 1.000 2,625.00
2,625.00000 13.000 34,125.00
0300 212-00006 *Seeding (Native) 24.000 14.590
ACRE 0.000 0.00
698.58000 14.590 10,192.28
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 13.130
ACRE 0.000 0.00
2,464.29000 13.130 32,356.13
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 24.300
ACRE 0.000 0.00

2,775.00000 24.300 67,432.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0330 214-00003

0335 216-00201

0340 216-00302

0345 217-00020

0350 240-00000

0355 240-00010

0360 240-00020

0365 304-06007

0370 304-09000

0375 403-00720

0380 403-09210

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Landscape Maintenance (2020)

*Soil Retention Blanket (Straw-Coconut) (Biodeg

Class

*Turf Reinforcement Mat (Class 2)

*Herbicide Treatment

*Wildlife Biologist

*Removal of Nests

*Netting

*Aggregate Base Course (Class 6)

Aggregate Base Course (Special)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
31,607.14000
radable 43,100.000
Sy
1.94000
10,860.000
Sy
4.87000
160.000
HOUR
267.86000
203.125
HOUR
139.28000
200.000
HOUR
78.21000
1,500.000
Sy
10.12000
26,696.620
CcY
50.04000
1,509.000
CcY
70.35000
3,000.000
TON
141.49000
42,853.000
TON

101.12000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2,900.630
0.000
2,900.630

0.000
0.000
0.000

137.500
0.000
137.500

203.125
0.000
203.125

8.750
0.000
8.750

237.900
0.000
237.900

26,552.900
143.720
26,696.620

499.020
0.000
499.020

1,727.410
375.560
2,102.970

0.000
0.000
0.000

Page 9
ESTIMATE RUN 02/11/2020

13:49:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
5,627.22
0.00
0.00
0.00
36,830.75
0.00
28,291.25
0.00
684.34
0.00
2,407.55
7,191.75
1,335,898.86
0.00
35,106.06
53,137.98
297,549.23
0.00
0.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 91,855.780
TON 0.000 0.00
67.45000 91,855.780 6,195,672.36
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 5,051.500
TON 0.000 0.00
67.98000 5,051.500 343,400.97
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 25,849.220
GAL 0.000 0.00
2.53000 25,849.220 65,398.53
0400 412-00190 Concrete Pavement (Patching) 1,997.000 1,221.740
SY 431.510 49,226.66
114.08000 1,653.250 188,602.76
0405  420-00300 *Geotextile (Reinforcement) 3,525.340 3,525.340
SY 0.000 0.00
5.78000 3,525.340 20,376.47
0407 420-00520 Geogrid Pvmt Reinf 267.000 0.000
5% 0.000 0.00
42.75000 0.000 0.00
0410 503-00018 *Drilled Shaft (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 43.000 24.000
LF 19.000 7,301.70
384.30000 43.000 16,524.90
0415 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Shaft (48 Inch) 66.000 64.000
LF 0.000 0.00
558.94000 64.000 35,772.16
0425 506-00212  *Riprap (12 Inch) 191.000 34.340
CcY 95.900 12,385.49

129.15000 130.240 16,820.50
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 506-00412  *Soil Riprap (12 Inch) 46.000 8.500
cY 0.000 0.00
157.50000 8.500 1,338.75
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 13,955.100
LF 380.000 34,116.40
89.78000 14,335.100 1,287,005.28
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 257.720 202.970
LF 54.750 20,408.06
372.75000 257.720 96,065.13
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,690.000 1,222.950
LF 691.830 172,597.75
249.48000 1,914.780 477,699.31
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 239.500
LF 82.000 27,207.60
331.80000 321.500 106,673.70
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,685.850 1,233.850
LF 452.000 120,851.24
267.37000 1,685.850 450,745.71
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 34.000
(Complete In L 0.000 0.00
324.45000 34.000 11,031.30
0465 603-05018 *18 Inch Reinforced Concrete End Section 17.000 8.000
EACH 0.000 0.00
997.50000 8.000 7,980.00
0470 603-05036 *36 Inch Reinforced Concrete End Section 13.000 0.000
EACH 4.000 6,510.00
1,627.50000 4.000 6,510.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 1.000 1,785.00

1,785.00000 1.000 1,785.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305 *Inlet Type C (5 Foot) 1.000 0.900
EACH 0.000 0.00
3,675.00000 0.900 3,307.50
0489  604-00310 Inlet Ty C (10 Ft) 1.000 0.900
EACH 0.000 0.00
4,725.00000 0.900 4,252.50
0490 604-00505 *Inlet Type D (5 Foot) 10.000 0.000
EACH 3.600 17,766.00
4,935.00000 3.600 17,766.00
0495 604-00510 *Inlet Type D (10 Foot) 8.000 2.700
EACH 1.800 12,474.00
6,930.00000 4.500 31,185.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 0.000
EACH 0.900 7,276.50
8,085.00000 0.900 7,276.50
0505 604-25005 *Vane Grate Inlet (5 Foot) 50.000 34.600
EACH 0.000 0.00
6,695.12000 34.600 231,651.15
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 29.800
EACH 0.000 0.00
8,273.96000 29.800 246,564.01
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 1.600
EACH 0.000 0.00
9,023.50000 1.600 14,437.60
0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 14.900
EACH 0.000 0.00
8,612.17000 14.900 128,321.33
0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 2.400
EACH 0.000 0.00

12,628.16000 2.400 30,307.58
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 2.400
EACH 0.000 0.00
13,215.50000 2.400 31,717.20
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 0.500
EACH 0.000 0.00
3,255.00000 0.500 1,627.50
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 2.000
EACH 1.800 9,261.00
5,145.00000 3.800 19,551.00
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 3.600
EACH 3.600 23,814.00
6,615.00000 7.200 47,628.00
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 5.300
EACH 0.000 0.00
15,519.30000 5.300 82,252.29
0560 604-39000 *Manhole Special 2.700 2.700
EACH 0.000 0.00
17,850.00000 2.700 48,195.00
0565 604-39050 *Manhole (Traffic Management System) 25.000 25.000
EACH 0.000 0.00
8,912.27000 25.000 222,806.75
0570 606-00705 *Guardrail Type 7 (Special) 690.000 532.000
LF 0.000 0.00
186.25000 532.000 99,085.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 22,632.000
LF 0.000 0.00
117.67000 22,632.000 2,663,107.44
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00

4.30435 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN
PROJECT: C0252-475 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 18.000 18.000
EACH 0.000 0.00
9,046.97000 18.000 162,845.46
0585 607-11525 Fence (Plastic) 9,552.000 8,212.000
LF 1,340.000 2,157.40
1.61000 9,552.000 15,378.72
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type II) (Barrier) 197.000 100.000
EACH 0.000 0.00
61.82000 100.000 6,182.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 66.000 66.000
EACH 0.000 0.00

171.82000 66.000 11,340.12
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 5,428.000 5,428.000
LF 0.000 0.00
14.01000 5,428.000 76,046.28
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 604.000
LF 0.000 0.00
22.55000 604.000 13,620.20
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 56.000
LF 0.000 0.00
20.39000 56.000 1,141.84
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 5,505.000
LF 0.000 0.00
12.67000 5,505.000 69,748.35
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 1,526.000
LF 126.000 2,426.76
19.26000 1,652.000 31,817.52
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 38,162.000 33,540.000
LF 0.000 0.00
22.77000 33,540.000 763,705.80
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 20,713.000 20,713.000
LF 0.000 0.00
32.34000 20,713.000 669,858.42
0642 613-03492  Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00
58.59000 1,692.000 99,134.28
0645 613-07011 *Pull Box (11"x18"x12") 9.000 8.000
EACH 1.000 1,235.61
1,235.61000 9.000 11,120.49
0650 613-07023 *Pull Box (24"x36"x24") 13.000 13.000
EACH 0.000 0.00

1,923.94000 13.000 25,011.22
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 613-07040 *Pull Box (30"x48"x24") 27.000 27.000
EACH 0.000 0.00
2,667.42000 27.000 72,020.34
0660 613-10000 *Wiring 1.000 0.400
LS 0.000 0.00
61,940.46000 0.400 24,776.18
0665 613-80130 *Service Meter Cabinet 3.000 3.000
EACH 0.000 0.00
7,144.24000 3.000 21,432.72
0670 614-00012 *Sign Panel (Class II) 934.000 934.000
SF 0.000 0.00
19.72000 934.000 18,418.48
0675 614-00041 Sign Post (Special) 15.000 13.000
EACH 0.000 0.00
426.39000 13.000 5,543.07
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 630.000 630.000
Slipbase)
LF 0.000 0.00
30.38000 630.000 19,139.40
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 2.000
Oonl
) EACH 0.000 0.00
124,359.25000 2.000 248,718.50
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 3.000
EACH 0.000 0.00
94,931.67000 3.000 284,795.01
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00

50,323.63000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0705

0710

614-70024

0715

614-70026

0720

614-70028

0725

614-70030

0730

614-70032

0735

614-72830

0740

614-72830

0745

614-72832

0750

614-80385

0751 614-80386

C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0017
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____
ROADWAY
MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000
38,900.00000 1.000
*1310nm SFP Optic Module 3.000 0.000
EACH 0.000
361.66000 0.000
*CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000
9,436.21000 0.000
*CWDM SFP Optic Module 32.000 0.000
EACH 0.000
1,020.31000 0.000
*QOptical Attenuator 35.000 0.000
EACH 0.000
98.64000 0.000
*Optical Filter 56.000 0.000
EACH 0.000
1,281.21000 0.000
*Communications Cabinet 1.000 0.000
EACH 0.000
15,117.88000 0.000
*Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000
14,528.18000 0.000
*Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000
15,765.91000 2.000
*Rumble Strip 124,010.000 0.000
LF 0.000
0.14000 0.000
Rumble Strip (Spec) 690.550 328.600
LF 0.000
11.99000 328.600

Page 17
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
38,900.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
31,531.82
0.00
0.00
0.00
3,939.91
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PCN: 22589-BID ESTIMATE RUN 02/11/2020
PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 6,188.000
LF 0.000 0.00
3.63000 6,188.000 22,462.44
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 2.000
EACH 0.000 0.00
13,456.97000 2.000 26,913.94
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90



CONTID:
PCN:
PROJECT:

CAT NO0200

0805 614-87502

0805

0810 614-87691

0815 614-87692

0820 614-87698

0825 621-00450

0830 624-20300

0835 625-00000

0840 625-00001

0845 625-00015

0850 626-00100

C22589
22589-BID
C0252-475

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

*Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE No Test Required

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
77,022.000
LF
5.39000
LF
1.13335
1.000
EACH
4,545.75000
2.000
EACH
4,000.61000
2.000
EACH
22,765.91000
10,571.640
SY
64.64000
3,865.000
LF
141.25000
1.000
LS
461,475.00000
300.000
HOUR
173.25000
1.000
LS

103,515.05000

1.000
LS
10,116,857.72000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

77,022.000
0.000
77,022.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

10,571.640
0.000
10,571.640

3,865.000
0.000
3,865.000

0.796
0.005
0.801

144.920
0.000
144.920

1.000
0.000
1.000

0.863
0.017
0.880

Page 19
ESTIMATE RUN 02/11/2020

13:49:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
415,148.58
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
683,350.81
0.00
545,931.25
2,307.38
369,641.48
0.00
25,107.39
0.00
103,515.05
171,986.58
8,902,834.79
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0855 626-01101 *Public Information Services (Tier I) 1.000 1.000
LS 0.000 0.00
562,753.80000 1.000 562,753.80
0860 627-00005 *Epoxy Pavement Marking 5,115.740 3,311.640
GAL 1,804.100 163,595.79
90.68000 5,115.740 463,895.30
0865 627-00013 *Pavement Marking Paint (High Build) 7,904.000 3,361.230
GAL 0.000 0.00
30.23000 3,361.230 101,609.98
0870  630-00000  *Flagging 20,630.000 6,191.000
HOUR 1,030.750 26,232.59
25.45000 7,221.750 183,793.54
0875 630-00003 *Uniformed Traffic Control 10,570.000 6,596.250
HOUR 449.750 44,026.03
97.89000 7,046.000 689,732.94
0880 630-00007 *Traffic Control Inspection 160.000 93.000
DAY 7.000 742.42
106.06000 100.000 10,606.00
0885 630-00017 *Traffic Control Management (Special) 1,768.000 1,247.500
DAY 84.000 83,744.64
996.96000 1,331.500 1,327,452.24
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 386.500
DAY 28.000 25,265.80
902.35000 414.500 374,024.08
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000

Plan Development--CO # 07
LS 0.000 0.00

5,250.00000 1.000 5,250.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 16.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 17.000 30,345.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 0.000 0.00
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 225.000 112.500
EACH 0.000 0.00
42.42000 112.500 4,772.25
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
yPe) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00

53.04000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 30,288.000
LF 0.000 0.00
47.93000 30,288.000 1,451,703.84
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 0.000 0.00
32.14000 300.000 9,642.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
ype) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.500
(Temporary)
EACH 0.000 0.00

7,975.58000 1.500 11,963.37
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 630-85010 Impact Attenuator (Temporary) 20.000 10.000
EACH 0.000 0.00
13,425.72000 10.000 134,257.20
1010 630-85041 *Mobile Attenuator 1,295.000 1,146.500
DAY 30.000 20,045.40
668.18000 1,176.500 786,113.77
1015 632-00000 *Night Work Lighting 1.000 0.662
LS 0.033 6,193.15
187,671.07000 0.695 130,431.39
1020 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 6,675.050
FA 1,454.860 1,454.86
1.00000 8,129.910 8,129.91
1030 700-70016 F/A Fuel Cost Adjustment 412,000.800 -60,583.670
FA -32.740 -32.74
1.00000 -60,616.410 -60,616.41
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 381,211.350 -162,499.930
FA 0.000 0.00
1.00000 -162,499.930 -162,499.93
1045 700-70023 F/A On-The-Job Trainee 15,000.000 15,000.000
FA 0.000 0.00
1.00000 15,000.000 15,000.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1060 700-70034 F/A Smart Work Zone 250,000.000 246,618.080
FA 0.000 0.00
1.00000 246,618.080 246,618.08
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 60,614.730
FA 8,730.300 8,730.30
1.00000 69,345.030 69,345.03
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 59,267.800
FA 0.000 0.00
1.00000 59,267.800 59,267.80
1085 700-70155 F/A Pavement Surface Course Maintenance 54,000.000 31,470.000
FA 7,298.340 7,298.34
1.00000 38,768.340 38,768.34
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002  CDOT Risk Pool 400,000.000 223,740.780
FA 4,261.070 4,261.07
1.00000 228,001.850 228,001.85
1106 700-70034 F/A Cable Rail Stockpiled Matls. 116,519.660 99,591.280
FA 0.000 0.00

1.00000 99,591.280 99,591.28
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PCN: 22589-BID ESTIMATE RUN 02/11/2020

PROJECT: C0252-475 ESTIMATE NO: 0017 13:49:50
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1113  900-00006 Added Item (Dollar)/ Working Time Violations 0.000 -9,450.000
DOL 0.000 0.00
1.00000 -9,450.000 -9,450.00
1114 900-00006 Added Item (Dollar)/ Materials Pay Reductions 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1118 900-00014 Added Item (Lump Sum)/ Wall Trimming 8,820.310 0.000
LS 0.000 0.00
1.00000 0.000 0.00
1119 900-00006 Added Item (Dollar)/ Wall Trimming / Revised Method of 8,820.310 8,820.310
Payment
DOL 0.000 0.00
1.00000 8,820.310 8,820.31

CAT 0200 CURRENT AMT$ 57,473,902.46 $ 1,268,859.83 $41,316,443.00
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,751.000
cY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 9,123.000
CcY 0.000 0.00
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,648.000
cY 0.000 0.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,155.000 5,154.000
SY 0.000 0.00
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00

18.20000 15,463.000 281,426.60
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ITEM
DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0305

1145

1150

1155

1160

1165

1170

1175

515-00400

601-01000

601-03050

602-00000

602-00020

606-00731

606-10700

CAT NO0400

1180

1185

1190

620-00005

620-00012

620-00020

STRUCTURES - WALLS

*Concrete Sealer SURCHARGE MATERIAL

*Concrete Class B

*Concrete Class D (Wall)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 7 (Style CD) (Special)

*Bridge Rail Type 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3,924.000
SY
16.39000
92.000
cy
1,260.00000
977.000
CcYy
562.36000
8,012.000
LB
0.91000
135,950.000
LB
1.04000
2,165.000
LF
81.38000
2,450.000
LF
84.81000
CAT 0305
1.000
EACH

1,506,057.35000

1.000

EACH
109,345.39000

1.000

EACH
3,570.00000

CAT 0400

0.000
0.000
0.000

3.300
1.600
4.900

977.000
0.000
977.000

7,973.000
0.000
7,973.000

135,950.000
0.000
135,950.000

2,165.000
0.000
2,165.000

2,450.000
0.000
2,450.000

CURRENT AMT$ 2,150,119.29

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $61,242,994.49

13:49:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,016.00
6,174.00
0.00
549,425.72
0.00
7,255.43
0.00
141,388.00
0.00
176,187.70
0.00
207,784.50

2,016.00 $ 1,976,012.46

0.00
1,506,057.35
0.00
109,345.39
0.00
3,570.00

$ 1,270,875.83

$44,911,428.20



